

CAPACITEITSOVERZICHT

Tasche Staalbouw

Projectgroep / Afdeling	Geen geselecteerde afdelingen
Periode	Week 24-2026 t/m Week 52-2026
Auteur	Gebruiker
Plottedatum	01-07-2026
Revisie	A
Pagina	1 van 1

AFDELING	PROJECTEN	Beschikt (u)	Gepland (u)	Over / Te (u)	JUNI 2026				JULI 2026				AUGUSTUS 2026				SEPTEMBER 2026				OKTOBER 2026				NOVEMBER 2026				DECEMBER 2026				
					24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
					08/06	15/06	22/06	29/06	06/07	13/07	20/07	27/07	03/08	10/08	17/08	24/08	31/08	07/09	14/09	21/09	28/09	05/10	12/10	19/10	26/10	02/11	09/11	16/11	23/11	30/11	07/12	14/12	21/12

Geen projecturen gevonden voor de geselecteerde afdelingen in deze periode.

OVERZICHT PER AFDELING

AFDELING	Beschikt (u)	Gepland (u)	Over / Te (u)	JUNI 2026					JULI 2026				AUGUSTUS 2026				SEPTEMBER 2026				OKTOBER 2026				NOVEMBER 2026				DECEMBER 2026			
				24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
				08/06	15/06	22/06	29/06	06/07	13/07	20/07	27/07	03/08	10/08	17/08	24/08	31/08	07/09	14/09	21/09	28/09	05/10	12/10	19/10	26/10	02/11	09/11	16/11	23/11	30/11	07/12	14/12	21/12