

# CAPACITEITSOVERZICHT

## Tasche Staalbouw

|                         |                               |
|-------------------------|-------------------------------|
| Projectgroep / Afdeling | Geen geselecteerde afdelingen |
| Periode                 | Week 24-2026 t/m Week 52-2026 |
| Auteur                  | Gebruiker                     |
| Plotdatum               | 01-07-2026                    |
| Revisie                 | A                             |
| Pagina                  | 1 van 1                       |

| AFDELING | PROJECTEN | Beschik<br>(u) | Gepland<br>(u) | Over / Te<br>(u) | JUNI 2026 |       |       |       | JULI 2026 |       |       |       | AUGUSTUS 2026 |       |       |       | SEPTEMBER 2026 |       |       |       | OKTOBER 2026 |       |       |       | NOVEMBER 2026 |       |       |       | DECEMBER 2026 |       |       |       |       |
|----------|-----------|----------------|----------------|------------------|-----------|-------|-------|-------|-----------|-------|-------|-------|---------------|-------|-------|-------|----------------|-------|-------|-------|--------------|-------|-------|-------|---------------|-------|-------|-------|---------------|-------|-------|-------|-------|
|          |           |                |                |                  | 24        | 25    | 26    | 27    | 28        | 29    | 30    | 31    | 32            | 33    | 34    | 35    | 36             | 37    | 38    | 39    | 40           | 41    | 42    | 43    | 44            | 45    | 46    | 47    | 48            | 49    | 50    | 51    | 52    |
|          |           |                |                |                  | 08/06     | 15/06 | 22/06 | 29/06 | 06/07     | 13/07 | 20/07 | 27/07 | 03/08         | 10/08 | 17/08 | 24/08 | 31/08          | 07/09 | 14/09 | 21/09 | 28/09        | 05/10 | 12/10 | 19/10 | 26/10         | 02/11 | 09/11 | 16/11 | 23/11         | 30/11 | 07/12 | 14/12 | 21/12 |

Geen projecturen gevonden voor de geselecteerde afdelingen in deze periode.

OVERZICHT PER AFDELING

| AFDELING | Beschik / Gepland / Over / Te |       |       | JUNI 2026 |       |       |       | JULI 2026 |       |       |       | AUGUSTUS 2026 |       |       |       | SEPTEMBER 2026 |       |       |       | OKTOBER 2026 |       |       |       | NOVEMBER 2026 |       |       |       | DECEMBER 2026 |       |  |  |
|----------|-------------------------------|-------|-------|-----------|-------|-------|-------|-----------|-------|-------|-------|---------------|-------|-------|-------|----------------|-------|-------|-------|--------------|-------|-------|-------|---------------|-------|-------|-------|---------------|-------|--|--|
|          |                               |       |       |           |       |       |       |           |       |       |       |               |       |       |       |                |       |       |       |              |       |       |       |               |       |       |       |               |       |  |  |
|          | (u)                           | (u)   | (u)   |           |       |       |       |           |       |       |       |               |       |       |       |                |       |       |       |              |       |       |       |               |       |       |       |               |       |  |  |
|          | 24                            | 25    | 26    | 27        | 28    | 29    | 30    | 31        | 32    | 33    | 34    | 35            | 36    | 37    | 38    | 39             | 40    | 41    | 42    | 43           | 44    | 45    | 46    | 47            | 48    | 49    | 50    | 51            | 52    |  |  |
|          | 08/06                         | 15/06 | 22/06 | 29/06     | 06/07 | 13/07 | 20/07 | 27/07     | 03/08 | 10/08 | 17/08 | 24/08         | 31/08 | 07/09 | 14/09 | 21/09          | 28/09 | 05/10 | 12/10 | 19/10        | 26/10 | 02/11 | 09/11 | 16/11         | 23/11 | 30/11 | 07/12 | 14/12         | 21/12 |  |  |