

CAPACITEITSOVERZICHT

Tasche Staalbouw

Projectgroep / Afdeling	Geen geselecteerde afdelingen
Periode	Week 24-2026 t/m Week 52-2026
Auteur	Gebruiker
Plotdatum	01-07-2026
Revisie	A
Pagina	1 van 1

AFDELING	PROJECTEN	Beschik (u)	Gepland (u)	Over / Te (u)	JUNI 2026				JULI 2026				AUGUSTUS 2026					SEPTEMBER 2026				OKTOBER 2026				NOVEMBER 2026					DECEMBER 2026		
					24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
					08/06	15/06	22/06	29/06	06/07	13/07	20/07	27/07	03/08	10/08	17/08	24/08	31/08	07/09	14/09	21/09	28/09	05/10	12/10	19/10	26/10	02/11	09/11	16/11	23/11	30/11	07/12	14/12	21/12

Geen projecturen gevonden voor de geselecteerde afdelingen in deze periode.

OVERZICHT PER AFDELING																																	
AFDELING	Beschikbaar (u)	Gepland (u)	Over / Te (u)	JUNI 2026				JULI 2026				AUGUSTUS 2026				SEPTEMBER 2026				OKTOBER 2026				NOVEMBER 2026				DECEMBER 2026					
				24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	
				08/06	15/06	22/06	29/06	06/07	13/07	20/07	27/07	03/08	10/08	17/08	24/08	31/08	07/09	14/09	21/09	28/09	05/10	12/10	19/10	26/10	02/11	09/11	16/11	23/11	30/11	07/12	14/12	21/12	